

CEDAR FALLS COMMUNITY SCHOOL DISTRICT



Aldrich Elementary School Project – Change Order Request
November 26, 2018

Change Order Request

- Credit from Larson Construction offered upon discovery of mathematical error in Alternate #1 during finalization of paperwork on project. \$(214,000.00)
- Credit to contract for unused portion of the specified over-excavation allowance of 786 cu. ft. @ \$35.00 per unit price provide at time of bid opening. \$(27,540.00)
- Total Change Order Request (Credit)

\$(241,540.00)



Questions?

