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Certificate of Substantial Completion

PROJECT: (mune and address) CONTRACT INFORMATION: CERTIFICATE INFORMATION:
19116 New Cedar Falls High School Contract For: Furniture Certificate Number: 001

Cedar Falls, ITowa Date: December 15, 2023 Date: 9/9/2024

OWNER: (hame and address) ARCHITECT: (name and address) CONTRACTOR: /name and address)
Cedar Falls Community School District INVISION Architecture, LLC Premier Furniture & Equipment
1002 West 1st Street PO Box 1800 1086 Mason Way

Cedar Falls, 1A 50613 Waterloo, 1A 50704-1800 Shell Rock, 1A 50670

‘The Work identified below has been reviewed and found, to the Architect’s best knowledge, information, and belief, to be substantially
complete. Substantial Completion is the stage in the progress of the Work when the Work or designated portion is sufficiently complete in
accordance with the Contract Documents so that the Owner can occupy or utilize the Work for its intended use, The date of Substantial
Completion of the Project or portion designated below is the date established by this Certificate.

(Identify the Work, or portion thereof, that is substantially complele.)

All fumiture provided by Premier Furniture & Equipment

INVISION Architecture, .

1.1.C Tim Tumis, AIA August 1, 2024

ARCHITECT (¥#irm Name) SIGNATUR PRINTED NAME AND TITLE DATE OF SUBSTANTIAL COMPLETION
WARRANTIES

The date of Substantial Completion of the Project or portion designated above is also the date of commencement of applicable warranties
requited by the Contract Documents, except ay stated below:
(Identify warranties that do not commence on the date of Substantial Completion, if any, and indicate their date of commencement.)

N/A

WORK TO BE COMPLETED OR CORRECTED

A list of items to be completed or comected is attached hereto, or transmitted as agreed upon by the parties, and identified as follows:
(Tdentify the list of Work to be completed or corrected,)

Nothing outstanding

The failure to include any items on such list does not alter the responsibility of the Contractor to complete all Work in accordance with the
Contract Documents. Unless otherwise agreed to in writing, the date of commencement of warranties for items on the attached list will be
the date of issuance of the final Certificate of Payment or the date of final payment, whichever accurs first. ‘The Contractor will complete or
correct the Work on the list of items attached hereto within zero (0) days from the above date of Substantial Completion.

Cost estimate of Work to be completed or corrected: $0

The responsibilities of the Owner and Contractor for security, maintenance, heat, utilities, damage to the Work, insurance, and other items
identified below shall be as follows:

(Note: Owner's and Contractor s legal and insurance counsel showld review insurance requirements and coverage.)

Both Owner and Contractor to carry such insurance as will protect them for the occupancy and work remaining to be
completed.

The Owner and Contractor hereby accept the responsibilities assigned to them in this Certificate of Substantial Completion:

Premier Furniture &

Equipment QQ»——-_ C»»\u Tomnes hlomd 9)aylz¢
CONTRACTOR (Firm SIGNATURE PRINTED NAME AND TITLE DATE =~ =
Namej

Cedar Falls Community

School District

OWNER (Firm Name) SIGNATURE PRINTED NAME AND TITLE DATE
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