

CEDAR FALLS COMMUNITY SCHOOL DISTRICT




2020 Summer Roof Projects

Locations

- Summer 2020 roof replacement projects:
 - Holmes Jr. High
 - Sections D, N & S
 - Cedar Heights Elementary School
 - Kitchen Roof, level C
 - North Cedar Elementary School
 - Levels C & E


Holmes Jr. High Roof Project Detail



←
North

Square Footage
Sec. D – 2,893
Sec. N – 885
Sec. S – 1,084

North Cedar Roof Project Detail



North


Levels S & P

Square Footage

Sec. S – 6,645

Sec. P – 2,190

Cedar Heights Roof Project Detail



North

Kitchen Roof, level C

Square Footage
Sec. C – 6,990

Budget

- Dollars allocated within 10 yr. PPEL plan

Construction Cost Estimate

<u>Location</u>	<u>Sec.</u>	<u>Sq. Ft.</u>	<u>Total Cost</u>
Holmes Jr. High	N	885	\$11,505
Holmes Jr. High	S	1,084	\$14,092
Holmes Jr. High	D	2,893	\$49,181
North Cedar	P	2,190	\$37,230
North Cedar	S	6,645	\$93,030
<u>Cedar Heights</u>	<u>C</u>	<u>6,990</u>	<u>\$76,890</u>
Total			\$281,928

Timeline

- January 13, 2020 – Presentation to Board of Education
- January 27, 2020 – Public Hearing
- February 5, 2020 – Bid Opening
- February 10, 2020 – Award Contract
- Week of June 2, 2020 – Begin Construction
- August 7, 2020 – Construction Complete

Questions?