CEDAR FALLS COMMUNITY
SCHOOLDISTRICT

2019 Summer Roof Replacement Project
and
10 Year Roof Replacement Plan



e
Statistics

- District has 14 facilities
- 7 Elementary, 2 Junior High, 1 Senior High, 1 Educational Support Center

- 3 Support facilities
« Central Administration, Central Services, Robinson-Dresser Storm Shelter

- Total roof area = 897,963 sq. ft.

- 259 separate roof sections
- Portable classrooms, storage sheds & garages are not included

- Age of roofs vary between 1990 (28 yrs. old) to 2018 (new)
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| ocation

- Summer 2019 roof replacement project is three sections of roof
over the at Peet Jr. High School.
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Roof Project Detall — Base Bid
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Budget

BASE BID - CONSTRUCTION COST ESTIMATE |
Bldg. Level 5q. Ft Cost l
Peet P 1437 5133,866 |
Peet H 8303 5149,454 |
$283,320 :

|

ALTERNATE BID |
|

Peet | 1711 530,798
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Timeline

- January 14, 2019 — Presentation to Board of Education
- January 28, 2019 — Public Hearing

- February 6, 2019 — Bid Opening

- February 11, 2019 — Award Contract

- Week May 30, 2019 — Begin Construction

- August 9, 2019 — Construction Complete
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10 Year Construction Plan/Budget

30-YEAR WARRANTY COSTS

CONSTRUCTION
YEAR
2019 |BLDG level SF Est cost
Peet P 7448 $134,064
Peet H 7904 $142,272
$276,336
2020 |BLDG level SF Est cost
Orh. Hill D 12654 §227,772
Peet I 1793 $32,274
$260,046
2021 |BLDG level SF Est cost
North Cedar C 6768 $121,824
North Cedar D 5652 $101,736
North Cedar E 2500 S45,000

$268,560
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10 Year Construction Plan/Budget

YEAR
2022

2023

2024

30-YEAR WARRANTY COSTS
CONSTRUCTION

BLDG level SF Est cost
Holmes D 3144 $56,592
Holmes D1 3726 S67,068
Holmes K 5522 $99,396
Holmes N 885 $15,930
Holmes S 1084 $19,512
$258,498
BLDG level SF Est cost
Peet D 1994 $35,892
Peet H1 4766 $85,788
Orh. Hill A 1060 $19,080
Orh. Hill E 4797 $86,166
$226,926
BLDG level SF Est cost
Hansen H 4031 $80,620
Hansen I 2462 S49,240
Holmes I 6006 $120,120

$249,980




-
10 Year Construction Plan/Budget

30-YEAR WARRANTY COSTS
CONSTRUCTION

YEAR

2025 |BLDG level SF Est cost
Holmes H 5109 $102,180
Orchard Hill G 933 $18,660
Peet N 7904 $158,080
$278,920

2026 |BLDG level SF Est cost
Holmes G 4472 $89,440
Orchard Hill F 3928 $78,560
Southdale E 6723 $134,460
SO
$302,460

2027 |BLDG level SF Est cost
Southdale A 5837 $116,740
Southdale I 5946 $118,920
$235,660

2028 |BLDG level SF Est cost
Southdale C 4427 $88,540
Southdale B 4154 $83,080
Southdale H 3840 $76,800
Peet L 1325 $26,500
$274,920




Questions?
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