

October 31, 2024

Denelle Gonnerman
Cedar Falls Community School District
1002 West 1st Street
Cedar Falls, IA 50613

Re: Cedar Falls High School Natatorium
Cedar Falls Community School District
Cedar Falls, IA

Denelle:

To the best of our knowledge, the Work by the Contractor on the Cedar Falls High School project has been completed in accordance with the terms and conditions of the Contract Documents and the entire balance due to the Contractor and noted in the final Certificate for Payment is due and payable. We therefore recommend that the Cedar Falls Community School District approve "Final Acceptance and Completion" of the following Bid Package Contract for the above referenced project at the next regularly scheduled Board Meeting.

Bid Package No. 04-1P	Camenzind Masonry, LLC
Bid Package No. 05-1P	Cedar Valley Steel, Inc.
Bid Package No. 08-1P	Ford Metro, Inc.
Bid Package No. 31-1P	Peterson Contractors, Inc.
Bid Package No. 32-1P	Owen Contracting, Inc.
Bid Package No. 33-1P	Dave Schmitt Construction Company, Inc.

We further recommend that final payment NOT be made earlier than thirty-one (31) days following approval by the Cedar Falls Community School District Board of Directors at its regularly scheduled Board Meeting in accordance with the provisions of Iowa Code Chapter 573 and Iowa Code Chapter 26.

Sincerely,

STORY CONSTRUCTION CO.



Shane Geiselhart
Project Manager

Enclosures:

Payment Application Summary for BP04-1P, BP05-1P, BP08-1P, BP31-1P, BP32-1P, and BP33-1P
Retainage Pay Applications, AIA G706 - Contractor's Affidavit of Payment of Debts and Claims, AIA G707 - Consent of Surety to Final Payment, & Insurance Acknowledgement of for each of the above listed bid package contractors.