


# **CEDAR FALLS COMMUNITY SCHOOL DISTRICT**



**Decentralization of District Kitchens  
Southdale & Lincoln Elementary**

# Southdale Elementary




# Southdale Elementary

## Cost Estimate

- Architectural \$32,000
- MEP \$91,000
- Equipment \$205,405
- Contingency \$10,000


Total Construction Budget \$338,405  
10-year PPEL Plan



# Southdale Elementary - Equipment

- Roll-in refrigerator
- Combi Oven, 2 sec.
- Exhaust hood
- Water filtration RO system
- Disposer
- Dish machine
- Fire protection system
- Hot/cold Pan, 4-well
- Hot/cold food counter
- Mobile warming cabinet

# Lincoln Elementary




# Lincoln Elementary

## Cost Estimate

- Architectural \$45,000
- MEP \$122,000
- Equipment \$200,175
- Contingency \$10,000

Total Construction Budget \$377,175  
10-Year PPEL Plan



# Lincoln Elementary

- Reach-in freezer
- Combi Oven, 2 sec.
- Exhaust hood
- Water filtration RO system
- Roll-in refrigerator
- Dish washer
- Disposer
- Hot/Cold Pan, 4-well
- Mobile warming cabinet
- Utility counter



# Timeline

- January 11, 2021 – Presentation to Board of Education
- January 25, 2021 – Public Hearing
- January 28, 2021 – Bid Opening
- February 8, 2021 – Board Approval, Award Contract
- Week of June 7, 2021 – Begin Construction
- August 2, 2021 – Completion of Construction